Memorandum

Agenda Item No. 7(A)(1)(A)

To: Honorable Chairperson Barbara Carey-Shuler, Ed. D. Date: April 13, 2004
and Members, Board of County Commissioners

From: _@eorge M.W Subject: Request to Reject Bids for

County Manager

MIA Westside Booster
Pump Station, MDAD
Project No. H032A

The attached Rejection of Bids has been prepared by the Miami-Dade Aviation Department
(MDAD) and is recommended for approval.

PROJECT:
PROJECT NO:
PROJECT LOCATION:

PROJECT DESCRIPTION:

BACKGROUND:

MIA Westside Booster Pump Station
HO032A
Miami International Airport (MIA)

The general scope of work for the project consists of the
construction of a sanitary sewer booster pump station and
associated force mains on the west side of MIA to improve
the overall efficiency of MIA’s sanitary sewer system.

On September 17, 2003, a total of four (4) bids were
received for the West Side Booster Pump Station, MDAD
Project No. H32A. Of the four bids, one was determined to
be non-responsive by the Department of Business
Development (DBD) for failure to summit a responsive
Schedule of Intent Affidavit. The remaining bids and the pre-
bid A/E estimate are as follows:

Original Cost Estimate $1,703,294.00
Aarya Construction & Design, Inc. $2,056,302.79
Gilbert Southern Corporation $2,650,835.96
H.A. Contracting Corporation $3,024,322.90

The design consultant, County’s general consultant and
County staff believe that the bid prices received do not
correlate with the value of the work, based on comparisons
with bids received by MDAD for similar projects.

The bid submitted by the apparent low bidder, Aarya



Honorable Chairperson Barbara Carey-Shuler, Ed. D.
and Members, Board of County Commissioners
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COST ESTIMATE:
CONTRACT AMOUNT:

CONTRACT PERIOD:
ART IN PUBLIC PLACES:

INSPECTOR GENERAL FEE:
(1/4 OF ONE PERCENT)

IPSIG AUDIT ACCOUNT:

MANDATORY CLEARING
HOUSE:

PROJECT FRESH START:
PRIME CONTRACTOR(S):
COMPANY PRINCIPAL(S):
COMPANY QUALIFIER(S):
LOCATION OF COMPANY:
YEARS IN BUSINESS:
PREVIOUS CONTRACTS
WITH COUNTY IN THE PAST
FIVE YEARS:

USING AGENCY:

FUNDING SOURCE:

Construction & Design, is 21% higher than the Engineer’s
estimate.

It is the Department’s intention to evaluate and further clarify
the project scope of work with the design consultant in an
effort to lower the bid prices within prevailing industry costs.
The project will then be re-advertised for bids.

$1,703,294.00

Not Applicable
Not Applicable
Not Applicable

Provisions Included

Provisions Included

Provision Included

Provision Included
Not Applicable
Not Applicable
Not Applicable
Not Applicable
Not Applicable

Not Applicable

Miami-Dade Aviation Department

Airport Revenue Bonds
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REVIEW COMMITTEE DATE: February 19, 2003

CSBE INFORMATION: 24.4% CSBE Subcontractor Goal
SUBCONTRACTOR(S) Not Applicable

MEETING GOALS:

SUBCONTRACTOR(S) Not Applicable

AND SUPPLIERS:

(ORD. 00-30)

ALLOWANCES/CONTINGENCY 10% Allowance Account (within guidelines)
(ORD. 00-65):

APPROVED AS TO LEGAL
SUFFICIENCY: Yes

Assistant Cofinty Margger



MIAMI-DADE COUNTY, FLORIDA AVIATION DEPARTMENT- FACILITIES DIVISION

BID REJECTION RECOMMENDATION
CONSTRUCTION PROJECT

Thru:  Budget Department Date:

To: County Manager's Office

Project Name: MIA Westside Booster Pump Station Project No: H032A
Location: Miami International Airport (MIA)

Original Cost Estimate: (Pre-Bid Estimate by AVE) ...........ooeooiooeeeeeeeeeeeeeeeeeeeeeoe, $1,703,294.00
Recommended Amount of Contract: ..........cccooieiiioi e $N/A

Art in Public Places Contribution:..................... SN/A

Contract Period: _ 300  calendar days

Number of bidding documents takenout: 11 General Contractors 6 Subcontractors
Number of bids received: 3 (Tabulation Attached)

It is recommended that a Contract be awarded to:

Firm Name: N/A

Address: N/A

Explanation: (Description of project scope of work and explanation of bid)

This project consists of the construction of a sanitary sewer booster pump station and associated force mains
on the west side of MIA to improve the overall efficiency of MIA’s sanitary sewer system.

The design consultant, county's general consultant and the county staff believe that the bid prices received do
not correlate with the value of the work, based on comparisons with bids received by the Department for
similar projects. Itis the Department's intention to evaluate and further clarify the project scope of work with
the design consultant in an effort to lower the bid prices within prevailing industry costs. The project will then
be re-advertised for bids.

~

1/ .
m Printed Name: Angela Gittens

' Signature: (j ;;

Title: AVX\‘;;OH Director Department: Aviation
7
FUNDS BUDGETEIB BUDGET DEPARTMENT CERTIFICATION
Code: Code:
By: Date: By: Date:

cc:  Originating Department, P. Carney (PBSJ), HNTB, DAC, APP Coordinator, MDAD Accounting, MDAD
Public Affairs, B. Gonzalez (Project Manager), DAC Cost Engineering

MIAMI INTERNATIONAL AIRPORT

MAILING ADDRESS: PO BOX592075, MIAMI, FLORIDA 33159 4200 NW 36 ST, SUITE 400, MIAMI, FLORIDA 33122
FD4-215 03/01 Page _ of

L7D



.; MEMORANDUM

(Revised)

TO: Hon. Chairperson Barbara Carey-Shuler, Ed.D. DATE:
and Members, Board of County Commissioners

FROM: Robert A. Ginsburg SUBJECT: Agendaltem No. 7(a) (1) (a)
County Attorney

April 13, 2004

Please note any items checked.

“4-Day Rule” (“3-Day Rule” for committees) applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required

Statement of fiscal impact required

Bid waiver requiring County Manager’s written recommendation

Ordinance creating a new board requires detailed County Manager’s
report for public hearing

Housekeeping item (no policy decision required)

No committee review



Approved Mayor Agenda Item No. 7(aA)(1)(A)

Veto 4-13-04
Override

RESOLUTION NO.

RESOLUTION RELATING TO MDAD PROJECT NO. HO032A
MIA WESTSIDE BOOSTER PUMP STATION AT MIAMI

INTERNATIONAL AIRPORT; REJECTING ALL BIDS
RECEIVED

WHEREAS, this Board desires to accomplish the purposes

outlined in the accompanying memorandum and documents, copies of

which are incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board

hereby rejects all bids received on MDAD Project No. H032A for

MIA Westside Booster Pump Station.

The foregoing resolution was offered by Commissioner
, who moved its adoption. The motion was
seconded by Commissioner

and upon being put to a vote, the vote was as follows:

Dr. Barbara Carey-Shuler, Chairperson
Katy Sorenson, Vice-Chairperson

Bruno A. Barreiro Jose "Pepe" Diaz
Betty T. Ferguson Sally A. Heyman
Joe A. Martinez Jimmy L. Morales
Dennis C. Moss Dorrin D. Rolle
Natacha Seijas Rebeca Sosa

Sen. Javier D. Souto



Agenda Item No. 7(a)(1)(a)
Page No. 2
The Chairperson thereupon declared the resolution duly
passed and adopted this 13th day of April, 2004. This
resolution shall become effective ten (10) days after the date
of its adoption unless vetoed by the Mayor, and if vetoed, shall

become effective only upon an override by this Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF COUNTY
COMMISSIONERS

HARVEY RUVIN, CLERK

By:

Deputy Clerk

wead by County Attornsy ac
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Deborah B. Mastin



MAR-6-2083 10:37 FROM:PSSD 3056496674 10:953058760362 P:3-10

Dept. of Business Development
Project Workshect

DRFARTMENT OF
BUBNEAA DAVELOPMENT

Preject/Contract Title: MIA WESTSIDE BOOSTER PUMP STATION (SIC 17) RC Date:  02/19/2003
Profect/Contract No: MDAD ¥HQ32A Funding Source: Itcmn No: 3-02
Department: AVIATION DEPARTMENT AVIATION BONDS

Estimntcd Cont of ProjectBid: $1,415.833 00 Resubmittal Date(s):
Description al Praject/Blid: To ssablish & et for the of 3 sanilary scwer booner pump statioo and assosistad forex AR 10 provide o dscharge

wonnedioo oa the West side of MIA.

O ALIREE M B ey e e Ao - 2o
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Measure Program Goal Percent

Goal CSBE 24.530%

L An malysu of the factors canained in Section VI, C of Administrative Order 3-22, indicate a 24 40% goal on this project is
: appropriate,

SR —-;3?" N e Nt B0 BT Y GRSl ik e B = %
':’.x;r..‘ri‘;g_f'-‘l _:;@k‘,——,-w*@e ey : P

‘/- of Items

, Subtrade Gt Estimated Vawe foBaseBi Availabity]
{ Plumbing. Heating, and Ait-Conditioning Contmactors CSBE $288,829.93 20.40% n o
: Electrical Contraciors CSBE $56,633.32 4 00% 36
} T T Tetal. | s34546325  24.40% 65
Living Wagea: YES rj NO I x

Responsible Wages:  YES |).(’ NO ' ‘ ,

~
Ordinance 90-143 Is applicabic 1o all consruchion projects aver $100.000 that do nos wsilfze Federal Funds § %
- v b e e T . :_?‘
Tl [T G DT f\qumnigomﬁuﬂw SE S
. - ) -t :
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A = = |
: / : X -
- Trade Sct Aside (MCC) i Goal __ Bld Preference =g
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PROGRAM AREA: TRANSPORTATION ewseess EUNDED PROJECTS ***
($ IN 000'S)

Aviation

SUPPORT FACILITIES
BUSINESS SYSTEMS IMPROVEMENTS
LOCATION:  Miami Intemational Airport
Unincorporated Miami-Dade County

COMM DIST: Countywide
DESCRIPTION: Modernize and expand telecommunications systems shared with airlines and other tenants, incuding leiephone systems, dala networks, visual
displays, passenger check-in equipment, and building management systems.

REVENUE SCHEDULE: PRIOR 200203 200304 200405 200506  2006-07 ~ 200708 FUTURE  TOTAL
Future Aviation Revenue Bonds 0 0 46,851 56,259 11,058 1414 1,386 1838 118,806
Aviation Revenue Bonds Sold 20,265 19,644 0 0 0 0 0 0 39,909
TOTAL REVENUE: 20265 19648 46,851 56259 11,058 1414 1386 1,838 158715
EXPENDITURE SCHEDULE: PRIOR 200203 200304  2004-05 200506  2006-07 200708 FUTURE TOTAL
Planning/Design 18,069 369 898 1,080 191 0 0 0 208607
Construction 2196 19275 45853 55179 10867 1414 1,386 1,838 138,108
TOTAL PROJECTED COST: 20,265 19,644 46,851 56,259 11,058 1,414 1,386 1,838 158,715

ENVIRONMENTAL ENGINEERING
LOCATION: Miami Intemational Airport
Unincorporated Miami-Dade County
COMM DIST: Countywide

DESCRIPTION: implement stormwater, water distribution, and sanitary sewer master plans; mitigate poliution of soil, ground water, and air; upgrade the fuel
storage lacility and distribution system.

2006-07 200708 FUTURE  TOTAL

REVENUE SCHEDULE: PRIOR 200203  2003-D4 200405 200505
Aviation Passenger Facility Charge 0 0 0 0 0 1,318 598 10000 17,305
Future Aviation Revenue Bonds 0 0 12,716 1,335 1,902 2,373 0 2851 20977
Aviation Revenue Bonds Sold 212,204 18,513 o 0 0 0 0 0 230717
TOTAL REVENUE: 212,204 18,513 12,716 1,338 1,902 3,692 5986 12,651 268,999
EXPENDITURE SCHEDULE: PRIOR 200203 2003-04 200405 200506  2006-07 200708 FUTURE TOTAL
PlanningDesign 182,611 1,189 2717 13 25 68 131 297 184,611
Construction 29,593 17,324 12,439 1,322 1877 3,624 5,855 12,354 84,388
TOTAL PROJECTED COST: 212,204 18,513 12,716 1,335 1,902 3,692 5,986 12,651 268,998
NORTHSIDE REDEVELOPMENT
LOCATION: Miami international Airport

Unincorporated Miami-Dade County 1

(

COMM DIST: Countywide )
DESCRIPTION: Redevelop MIA's original Northside to improve cargo processing and aircratt maintenance functions, including construction of cargo buildings, re-
paving of roads, and draining the apron areas adjacent to the cargo and maintenance buildings.

REVENUE SCHEDULE: PRIOR 200203  2003-04 200405  2005-06  2006-07 200708 FUTURE  TOTAL .

Future Aviation Revenue Bonds 0 0 6.204 6.111 9,690 440 0 0 22445
Aviation Revenue Bonds Sold 38,031 19,928 0 0 0 0 0 0 57959
TOTAL REVENUE: 38,031 19,928 6,204 6,11 9,690 440 0 0 80,404
EXPENDITURE SCHEDULE: PRIOR 200203  2003-04  2004-05 200506  2006-07 2007-08 FUTURE TOTAL
Planning/Design 9,962 2,955 1,754 1,329 979 - 145 0 0 1A
Construction 28,069 16,973 4,450 4,782 8,711 295 0 0 63280
TOTAL PROJECTED COST: 38,031 19,928 6,204 6,111 9,690 440 0 0 80,404

33
/O
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M:AMI-DADE COUNTY, FLORIDA AVIATION DEPARTMENT- FACILITIES DIVISION

NOTICE OF BID REJECTION

PROJECT NAME MIA Westside Booster Pump Station

PROJECT No. H032A DATE

PROJECT MANAGER Ben Gonzalez PM’s PHONE No. (305) 876-0769

You are hereby notified that the County Manager will recommend rejection of all bids for the above
referenced project. The recommendation for rejection of all bids has been scheduled for presentation to the

Board of County Commissioners on

Should you have any questions, please contact the Project Manager at the number listed above.

Project Manager
Signature

Distribution: [List all bidders including company name and complete address in the table.]

Company Name Address
Aarya Construction & Design, Inc 7657 NW 50 St., Miami, FL 33166
Gilbert Southern Corp. 13630 NW 8 St. Suite #225, Sunrise, FL 33325
H.A. Contracting 9500 NW 12 St. Bay #1, Miami, FL 33172
cc:  Clerk of the Board; Deputy Aviation Director, Capital Improvement Program; Manager, Finance; Manager, Facilities;

Manager, Contracts Administration; Associate Director, Minority Affairs; PGTS Coordinator; DAC Cost Engineer; Project Manager;
County Attorney's Office; Roger T. Hernstadt, Miami-Dade County Capital Improvements Coordinator; P. Carney (PBSJ); Project File;
Document Control

MIAMI INTERNATIONAL AIRPORT
MAILING ADDRESS: PO BOX592075, MIAMI, FLORIDA 33159 4200 NW 36 ST, SUITE 400, MIAMI, FLORIDA 33122

FD4-218 [07/01] /



An employee-owned company
October 8, 2003

Ms. Nancy Pantoja, P.E.

Chief, Aviation Civil/Environmental Engineering
Miami-Dade Aviation Department

P.O. Box 592075

Miami, Florida 33159

RE:  Miami International Airport
West Side Booster Pump Station
MDAD Project No. H032A

Dear Ms. Pantoja:

Enclosed are the Tabulation of Bids and Comparison of Bid items for the referenced project and a
copy of the Bid Documents Checklist. A total of four (4) bid packages were received at 1:.00 pm on
Wednesday, September 17, 2003. Of those four, one was determined to be non-responsive by DBD
and subsequently disqualified. The remaining three bid packages were opened for review of bid prices
on Friday, September 19, 2003 at 2:00 pm. The bidders and total amounts of their bids (including the
allowance account, IP Audit Account, IPS1G account) are as follows:

COMPANY TOTAL AMOUNT BID
Aarya Construction & Design, Inc. (ACD) $2.056,302.79
Gilbert Southern Corporation (GSC) $2,650,835.96
H.A. Contracting Corporation (HAC) $3,024,322.90

The above prices reflect corrections made during our review due to math errors in summing and
calculating the allowance and audit accounts on the bid forms for ACD and HAC. The actual total
contract amounts written by each Contractor were $2,415,701 and $2,996,014.08 respectively. There
were no discrepancies found in the Schedule of Bid Prices for GSC. The Responsible Wages and
Benefits were omitted from ACD’s package. We also note that Envelope B for ACD did not contain
the Bid Submittal Checklist although all other documents appeared to be included and properly
executed.

The apparent low bidder is ACD with a corrected bid amount of $2,056,302.79. We defer to the
Miami Dade Aviation Department’s authority to waive informalities or reject proposals on the same
basis. The bid amount is 21% higher than the Engineer’s estimate of $1,703,294.00 and 15% higher
than the project budget of $1,781,000.00.

We have conducted a review of the engineer’s estimate, MDAD’s review of the probable construction

2001 Northwest 107th Avenue, Miami, Florida 33172-2507 © Telephone (305) 592-7275 ® www.pbsj.com
[ =



Ms. Nancy Pantoja, P.E.
Page 2

October 8, 2003

We have conducted a review of the engineer’s estimate, MDAD’s review of the probable construction
cost estimate (with four referenced projects), and the unit and lump sum amounts contained in the
bids. The apparent low bidder’s unit prices appear to track the engineer’s estimate closely with the
following notable exceptions:

Engineer’s
Item Description Bid Estimate Deviation
1 Mobilization $132,000 $36,750 +$92,250
3] Western “U” bypass $54,973 $15.000 +$39,973
49 & 50 MDAD/MDWASD $41,081 $9.600 +$31,481
Meter Vaults
51 Pump Station Building $437.000 $345,000 +$92.000

A brief discussion of each follows:

ltem 1, Mobilization

The three bids for this item were $23,000 (HAC), $65,000 (GSC), and $132,000 (ACD) which
equates to 0.85%, 2.7%, and 7% respectively, for mobilization based on total contract price, before
allocation and audit accounts. We typically allocate approximately 3% for this item. Al 7%, it would
appear that the low bidder is heavily front-end loaded for this item.

Item 31, Western “U” bypass

Bids for this item were $20,000 (GSC), $54,973 (ACD), and $78,000 (HAC). This item involves
minimal work at an offsite location. While the scope is clearly defined, the pricing is excessive for the
amount of work called for and may be due to site access and security or concerns about unforeseen
conditions.

Items 49 & 50 MDAD/MDWASD Meter vaults

Bids for these two items totaled $41,081 (ACD), $97,000 (HAC), and $100,000 (GSC). These vaults
are designed to the MDWASD standard requirements. Although one of the two vaults is for MDAD’s
metering equipment, for uniformity both vaults were designed to be identical and meet the MDWASD
requirements. There may be a misconception by the Contractor that the pipe fittings and accessories
are included in this item although it is clearly marked ‘Section 03300’ contributing to the large spread
between the bid prices. Clarification to the line item may be warranted.

Item 51, Pump Station Building

Bids for this item were $437,000 (ACD), $622,000 (HAC), and $789,000 (GSC), which translates to
$273/sq/ ft., $389/sq. ft., and $494/sq. ft., respectively. This building is architecturally and structurally
a simple, straightforward industrial building. There is little or no aesthetic treatment, no glazing, a
simple square arrangement, and consists of CMU construction with louvers, no plumbing facilities
(hose bibs and minor piping only), a floor trench and sump pump, steel man doors and one rollup

/Y



Ms. Nancy Pantoja, P.E.
Page 3
October 8, 2003

door. The building also includes the electrical switchboard and limited main distribution gear which
are factored into the lump sum price. Our estimate, although broken down by unit price for detailed
work items, equates to $215/sq. ft. The most recent projects of similar scope where we have used
representative unit pricing which at, or above, the bid amount include: Key Largo Booster Pump
Station ($230/sq. ft., escalated for distance/location), Lohmeyer Effluent Pump Station, Ft.
Lauderdale, F1, ($182/sq. ft.), and MDWASD PS No. 1 Odor Control Building ($223/sq. ft.).

We have subsequently met with two contractors, experienced with this type of construction but
unrelated to this bid, to review our assumptions. They cautioned, and we are in agreement, that this
project is very well defined in terms of the over 50 unit price line items leaving only two or three large
lump sum items in which to put profit and contingency amounts which are not likely to be removed or
vary significantly. Additionally, building contractors are very busy in the present market climate
resulting in higher quotations for work. We feel that this may be the reason for such a wide variation
in the bids for this item. We also feel that there may be some misconception about the cost related to
security, access, and general overhead associated with constructing a project on airport property. The
site, building, and force main are all located entirely outside of the airport perimeter.

In an effort to gain additional insight into the deviation from the expected bid amounts we contacted
two Contractors who chose not to bid the project. Both contractors commented that the CSBE
contract mcasure of 24.4% was difficult to achieve in a competitive environment and was the primary
reason that one Contractor did not submit a bid. They both commented that this project was primarily
heavy mechanical and pipeline intensive and the fact that there are fewer CSBE firms certified in this
area resulted in higher quotations, in some cases a factor of 2:1 over what the Contractor could
accomplish the work for from other subcontractors or with their own forces. Therefore, there was a
need to subcontract a substantial portion of the work with the resulting mark up.

From our review of the above factors we feel that the apparent low bidder’s price is representative of
the market conditions associated with the construction of this project except for the noted extremes.
Therefore, it is our recommendation that the bids be rejected and the following be implemented:

e Provide further clarification to Items 49 and 50 to emphasize that the pipefittings and
accessories are not included in these items.

e Separate the lump sum amount for Item S1 into unit prices for each of the building
components thereby allowing greater scrutiny and control of the unit prices.

e Reduce the CSBE measures due to the uniqueness of the project.

e Re-bid the project.

/S




Ms. Nancy Pantoja, P.E.
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October 8, 2003

Should you have any questions or comments concerning the above, please contact me at your
convenience.

Sincerely,

PBS&J
N
!“ ety vi/ Ny,

s L

A

Patricia A. Carney, PE." ~
Program Manager

Sl .
7 .

Cc: File




MIA - West Side Booster Pump Station
MDAD PROJECT NO. H032A
CSBE MEASURE: 24.4%

Aarya

Construction & Gilbert H.A.
BID SUBMITTAL REQUIREMENTS Design Southern | Contracting
Bid Form/Acknowledgement of Addenda OK OK OK
BF-1 Through end) OK OK OK
Miami-Dade Responsible Wages & Benefits, Third Quarter 2003 N/S OK OK
Bid Signature Page OK OK OK
MDAD Single Execution Affidavits: OK OK OK
Contractor's Disclosure for Miami-Dade County - Parts {, Ii, and Il| OK OK OK
Bidder's Affidavit on Public Entity Crimes OK OK OK
Compliance with Florida's Trench Safety Act OK OK OK
Miami-Dade County Debarment Disclosure Affidavit, Pursuant to Ord. 93-129 OK OK OK
Fair Wage Affidavit OK OK OK
Criminal Record Affidavit OK OK OK
Current in Obligatios to the County OK OK OK
Code of Business Ehtics Affidavit OK OK OK
Affirmative Action Plan/Procurement Policy Affidavit OK OK OK
Affirmative Action Plan/Procurement Exemption Affidavit OK N/A N/A
Project Fresh Start Welfare-to-Work Initiative Affidavit OK OK OK
Contribution to Project Fresh Start Waiver Request Affidavit OK N/A N/A
Bid Bond + Power of Attorney + insurance Agent Picture OK OK OK
Contractor License (valid and current) N/S OK N/S

Aarya

Construction & Gilbert H.A.

CONDITION OF AWARD REQUIREMENTS Design Southern Contracting

Subcontractor/Supplier Listing (Ordinance 97-104 & 00-30)

MDAD Single Execution Condition of Award Certifications/Verifications

Statement of Subcontracting Policies (Ordinance 97-35)

CSBE Measure Proposed

Legend:

OK = Submitted and in order
N/A = Not Applicable

N/S = Not Submitted

Notes:
Condition of Award Requirements Section to be completed later.

/{
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SCHEDULE OF

BID PRICES

s
Apparzat Lo Bul
Them Estimated Custinit Cust/Unit Extended CostUinia Extended Costini Exteaded
No. Section Hem Deseription Unit | Instalied Cost tnstylled Cost Installed Cost Installed Cost
| 01505 1S |5 6750008 367501 8 2300000 | 3 2o00(s 13200000 | % 132000 |5 _ 6500000 | § 65,000
2 Q1562 Temporary Air and Water Pallutinn, Soil Erosivn. and Siltaton Conirol ij1sqs HUN000 [ § 6,000 ) § 700000 | § Tau f§ 421300 [ § 4213 | % 1000000 [ § H0.D00
1 01571 Airpor Landside Traffie UL |5 310000008 00| § 60.0000u | § 60.000 | § 2500000 | 5 250005 somoen|s 50,000
4 P15t |Clearing and Grubbing 036] AC S 1500000 5400 |§ 1000000 | § 36008 539700 § 1915 soomon]s 10800
5 151 |Demoliuon of Rnuminous Pavement ts0] SY |5 1200 210003 120018 206018 951§ vzl 26500 s 4,500
6 P-152 | Demohuon of Structures (Sidewalks. Cwb, aid Gutter) s s sowou]s 000 | 8 400000 | § 4000 3 $54100 ] § s94L|s  apooou]s 4,000
7 P-152|Ofsite Borrow 1 hamged troiw 150 6 e 218 foms hefoes od) 2180] TON] § 1500] ¢ 12700 | § 800§ 17440 | § 1630 5 s s 20003 43,600
8 PI52  [Piaof Rolling anl sy g 1o]s wols 200($ 10,780 | § 18 2738 500y 2450
5 P.154 | Subilized Subgrade (6”) a%0f sy |s 12008 shwo |5 1001 s 53903 teso|s 1987 |3 tson s 2350
10 P-160 Vempotary Stackpiling af Suspucted and ENR Soils with bermung i 00 OV | % an7[s 2000 | s Houls 12100 | § 1502! s 4506 | § 1600 | § 4,800
1l Po160 ; of Non-Hazardous Soil st a Landili 150] TON| § 200y 3508 sigols 1275 s 643§ 6968 | § $000 )8 2.500
1 P50 of Soil 100{ TON| ¥ de00 |8 4600 |3 3500 8500 | § 839618 439 | 5 5000 | s 5.000
13 1160 of Hazardaus Soil 0] TON| 5 16700 |8 ERLR 53600 | § 26000 | 5 31319 | 5 15670 (s 35000 | 3 17,500
T 11160 {RemovaliDisposal of FFHP s000] Gt | § oso s 4,000 | § sl 67508 omis 35008 220)s 11,000
15 160 |Skimmuny/T, of Absorbent Pads/lioams 2| Ea|$ 204 Bio|s [RRRCARS 27005 332003 66403 1000 |5 209
Dewaterng/Treatment of Contaminated Crouwndwals: hourly unit Gow rate
16 P-160 less than 300 gpm 100] GAL|$ 8§00 | % B0 [ § 2700 | § 1700 % 50n) 0018 100 % 100
Dewaterng/1 reatment of Comamuated Geoundwater hautly unt flow rate
17 P-160 300 gpni through 499 epm 100] GAL| S oo s 1000 | oo | § 30008 500 )% 0| s SO0y 500
Deswaterng/ I reatment of Conammated Groundwater haurly it (low rats
18 160 500 gpru through 1006 gpm 100) GAL| S 12ols 12000 Mau|s Jaw | § sools 500(8 1000 |5 1.000
10 P21 |Limereck Base Course 6" Thick 400] 8V | s nsols 20| 900 13340 8 12003 EXEIR 2008 11040
20 P72 |1* Type K Copper Waner Service Line and Backflow Preventer LS|y aswmls 2500 | % 340000 | § 3300 % 506100 | § 6003}5 13000005 13.000
21 P-704 6" Duetile tron (Class 511 Sandary Sewer Force Main 20000 LF {(§ S| % 1932001 § 16700 |$ 350700 | 3 900 |8 200160018 tiyvo s 237300
12 P04 48" x 16" Tapping Sieve W EA LS 2800000 | § 28000 ] § 4700000 ) § 47000 | § 2811005 28741 [ § 1700000 | § 17.000
3] P304 |to" Resihent Seaved Tapping Valve with Box 1 ials _ 9ogeon|s 9,000 3 1700000 | § 17000 8 678900 | § 6|5 suo0go s 6.000
24 P-704 16" Check Valve HEALSY 480000 | S 9,600 ) % 3400000 | § OBO0 | § 7760600 S 1583118 400000 | § 16,000
15 P704 |13 M) Resiien Seated Gate Valve with Box Yealy 270008 Lm0 300000 | § 3000 § 219900 | 5 21998 3.00000(% 3,000
2 P704 16" M) Gate Valve with Box 8 Eals 4200005 33600 | 8 1000000 | 80000 | 5 4622003 369% [ § 4000008 12,000
2 o7 16"x12" Reducers al metes box sl pals  jaonoo|s 5600} % 200000 | § 16,000 | 3 159300 (s 631215 3000m0 | 12,000
P P-704 Ay Release Valve wath Bux 4 EAlS 220000 | § 8800 § 260000 | § 10400 | § 1604003 6416 { § 200000 |5 R .00
gy | st Piping, i, and Valves n Pump Siation (shovs ground r the s
» Pump Station and inside pump station) s ssonom s 000 |s 1230005 12320|5  eranm ]|y 64402 |5 2sap0000 | s 250.000
30 P-704 _ |Uheck Valve Manhole 2 FAls 4200008 Ba0 S 700000 | § 14000 | § 16300 226)8  11.00000 )8 22000
7047 [Instalfarian of westem "L" bypass connechon ad vaives. stopping heads, s
3l and temporary bypass line 3 [s.ou000 f§ 15,000 (-8 TRON000 [ § 78oon | s M0 |5 549731 | ¢ 20.00000 | § 20,000
Ductile Iron Fitungs (MDAD et uscludes frgs in LF price of pipe 489[ TON
12 P-704 3 20008 35.208 1 § 2324100 | § 13638 | § 728100 (8 35604 (8 go0000 | § 44.00
33 162 Chan Link Fence (6'+ 1 4s0f LE 1 1600 | § 2200 3 300 s 13050 | 5 17343 2803 | % 1800 % 8100
34 F-162 14' Doudle Leaf Gate 2 EA LS 1400 [ § 2800 (% 140000 | § 2800 |% 95000 | § 1900 | § 100000 | § 2,000
35 F-162 6 Single Leaf Cale I} EAlS L0000 | S 600 | § 100000 { § looo|s 65000 | % 6501 § 0000 |8 700
36 T-904 Sodding 2635 SY | § 3sols 9213 )% LIS 15810 | % 42515 [INESE Y 160§ 5851
37 o Biturminous Prime Coat S0jGAL] g 2508 150 % ol 42008 10000 | 5 a000 | § vsuls %
I8 33 Type $-1 Asphaluc Concrete (1 5" thicky S TON| ¢ BB 00| § 1604 | § 26700 8 1405018 36000 | § 19080 ) § 12000 | § 6,160
39 2K Remove Existing Trees 19 EA |y RSO0 | § [RIRH Y sopeo s 500 ] § 17500 | 5 AKEEY 3d000(% 460
W0 02900 Live Ouk (Quercus Visginana), § i x 4-5 i spread. 2" caliper 7 EA |y 40000 | § 28O0} S 26500 | § 1858 |8 197600 | § R 250m s 1.7%u
- Ve Ok (Qrercus Vargmmana) T2 % 61 spivad 3" Caliper 3 17 clear N .
n 02900 ) 3OEA |y 60N |y 1800 | § 4000 [ 3 1200 5 28700 ] 5 86) ] 3 25000 ’ 5 750
[ a2 I 02900 ubicu (Lystlomia Subicu), 8 i x 4-5 fi. spread, 2° cabiper T EA S 1000 6Y | § 2000 |8 2000018 1400 % s200]s Loels 150001 s vaso
4 42900 Subucu (Lystloma Sabicu), 12 fi. x 0 fi spread, 3* caliper, 3 /1 clear 1runk I kA g 150000 [ S 4500 )8 Jocou | § 900 | § 21008 613 1§ 300 G0 \ b3 500
" 02915 Raot Pruninyg | EA s 6000 | § 2040|§ 16900 ]S 5746 | % 12500 | § 4350 17500 | % 3,950
45 02915 Relocate Existny Trees 102 FAlS SDOUT S 51008 50000 | § 51000 § 36500 | 3 3730 s 0o |y 20.400
40 02915 Waerng of Relocated or New Tree 20 workng days) 122 EA | 00007 § 24400 [ § 41005 5002 | § Jogo | § 3660 ) § 2100 |8 2562
47 02915 f each relncated yree 1o Tamiamy Airport SI| EA |8 OGS 500§ 00083 10200 § 10000 | § AU S00n]§ 1550
ay 02915 of gach relocaed uee 1o Opa-Locka Awport si| Bals woou| s 5100 % 200008 10200 | § 10000 § spo0 ] so00| s 2550
4 03100 MDAD Meter Vault Il Ea TS 480000 | § 4800 | § 4900600 | § 49000 | § 2048100 | § 20481 |5 40.00000 | § 40,000
S0 03100 MDWASD Meter Vaull 1| EA S ABODOO | Y 4800 | § 4800000 | § 44,000 | § 2060000 | § W00 | 5 6000000 | § 60,000
Secuon 03300,
Div4,5,7,8.9, ) .
and 10, Secuons | Pump Station Buding Stiucture, 1IYAC, Fumibing, and Elecincal i 1s |5 sasomou|s Ms000 |5 62200000 5 43700000 | 5 137000 [ 5 me00000 [ 5 789,000
11215, 15820, |Switchgear, Cables/Conductors, and Lighting .
16110, 16120,
16450, 16480,
si | 16sun, 16670 ) 622000
51 111 [Verncal Non-tlog Pumps. Motors. and Drives S| Ea s ssom0e0s V9000 § 2000 o0 | s Tleu0e | s 5545000 | § 166350 | § 60,0000 3 1k0.000
5 11015 [Seal Water System [ Fals  2iomoo]s 20008 300000 | § 50003 1663500 | § 166355 2000000 § 20.000
AR 13300 and Comrol and Telemety (ext amt_corected) 1| LS [$ 15600000 % 150,000 | § 20000 | ¥ 274000 | § 15950200 | § 1595621 S 17000000 | § L2000
55| 15410 15580_| Above Ground Fuel $torage Tank. Day Tank. and Diesel Fuel Piping 15|y ssouno|s 3B.000 [ § S00000 | 5 5400018 500000 | 5 S5O0 (S woowuo s 40 000
56 | 16260, 16620 | Diesel Engine Creneratar Sevand ATS 1[TS{s  vsoooud|s 98000 | 3 95.00000 | 5 95.000 ] § 63.57000 | § 635705 75.00000] 8 75,000
57 13010 | Momhly Warramy 2l EA s rameo]s 13300 ] § 200000 & 2000 $ el K 2030015 10000 |3 1200
m 15010 Monthly Waryant |Eleeireal) 12| Bals Lato oo [y 19200 |8 200000 § 24000 | § 2575008 W90 | s o | s )20
s - S imy - s -
3 - b S s -
s P I [N T, s -
. -
s - & S s -
5 - S s e s - -
TOTAL AMOUNT OF UNIT AND LS PRICE ITEMS (ITEMS 1-58) 1051 § 2,718 492 5 St isasiel 5 23827173
Tharcy B -
TRTA ATy . S,
. i v .
ALLOWANCE ACCOLINT 10% of Tolal Amountof Unitand L $ Price btems $ 153,105 3 27 R4Y 1 184,830 s 238277
1G AUDIT ACCOUNT 12§% of Total Amount of Lin and L. Prce iems § 1828 H 679 s 4621 H 5957
IPSIG AUDIT ACCOUNT 1% of Totat Amount of Unitand L. § Price lems § 15301 H 27,188 s 13484 s 23828
s 72.243 S 305 830 5 207941 3 268 062
T T r T e
TUTAL CONTRACT AMOUNT 1703294 242433 o 2056301 79 230434
T e
T T

9-243
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